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Knittel, Janette

From: Kizz Prusia <kprusia@triangleassociates.com>
Sent: Wednesday, November 27, 2019 4:39 PM
Cc: Hale, Elly; Congdon, Julie; Annie Kilburg
Subject: Lower Duwamish Waterway (LDW) November 13 Stakeholders Meeting Follow-up 
Attachments: 2019-FINAL-VERSION-presentation-for-Nov-13-2019-Stakeholders-Meeting-v.11-25-19.pdf; 

Ecology_Sites_Updates_Nov-11-2019-003.pdf

Lower Duwamish Waterway (LDW) Cleanup Stakeholders Meeting 
 
Lower Duwamish Waterway Stakeholders,  
 
At the November 13 Lower Duwamish Waterway (LDW) Stakeholders meeting participants received report outs from 
the US Environmental Protection Agency (EPA), Washington State Department of Ecology (Ecology), and the Duwamish 
River Cleanup Coalition/Technical Advisory Group (DRCC/TAG) regarding the cleanup of the Lower Duwamish Waterway. 
 
Please see attached for the presentation slides shared during the morning Stakeholders meeting.  
 
Please do not hesitate to let me know if you have any questions.  
 
Thank you 
 
Kizz 
 
 

 
 
Kizz Prusia (he/him) 
Project Associate II and Marketing Assistant  
Triangle Associates, Inc. 
811 1st Ave, Ste. 255 
Seattle, WA 98104 
(206) 583‐0655 ext 138 
www.triangleassociates.com  
A certified WBE Firm founded in 1979 
 















Ecology’s Events and Activities

✹ Public Comment Periods:  Community Meetings











Upper Reach Remedial Design (AOC4)

RD work plan (Anchor)

Describes RD process, phasing, schedule, deliverables

◦ June draft reviewed

◦ Expect final by early December 2019

◦ LDWG.org web page will have final posted

Includes pre-design investigation (PDI) work plan (Windward)





PHASE I Pre-Design Investigation

Phase I field work in early 2020

QAPP due November 26 

◦ Details of field sampling and analytical methods

◦ Proposed locations of sampling, including samples to archive 

◦ Analysis of tiered sampled depends on primary sample results

◦ Phase 2 QAPP to fill data gaps following review of Phase I results





Example from PDI WP

Excerpt from Map 8 of PDI WP

Patchy sample distribution – RI, Early Action 
Areas, other data sources

Corps will dredge turning basin and some 
channel 

- no more data needed there

Black dots/circles - below RAL (action level)

Red and lavender - above RAL

Lavender: exceeds only for benzyl alcohol

Recent data suggest this RAL may not predict 
toxicity to benthic organisms.   

If benzyl alcohol alone exceeds the RAL, may 
“pass” benthic toxicity test. QAPP will propose 
tests to determine if active cleanup is 
required. 



Carbon Amendment Pilot Study (AOC2)























EPA’s Upland Sites:
Former Rhone Poulenc







EPA’s Early Action Areas:
Earle M. Jorgensen



Data from recent monitoring of the completed Early Actions 

▪ T117 data – first sediment monitoring since construction – 2019 (Year 4)

▪ Boeing Plant 2 data – Year 3 (2018) monitoring. Next is Year 5 (2020)

▪ Slip 4 data –Year 7 (2019) report due late November.  Next is Year 10 
(2022)

▪ Norfolk and Duwamish Diagonal CSOs – monitoring no longer required

EPA’s Early Action Areas:

T117,  Boeing Plant 2 (in-water work) Slip 4











Pacific Sound Resources:  

Five Year Review completed











Lower Duwamish Waterway

Uplands Sites Update

November 13, 2019













Other Upland Sites Updates

• 8801 E Marginal Way

- Public comment 

completed. 

- 24 comments 

received, Ecology 

working through 

responses. 

- Final work plan 

pending.










